

EXHIBIT 61

13-046B

Lockwood, Andrews & Newnam

**Water Plant Operations
Change Order #3**

CITY OF FLINT MICHIGAN



CONTRACTS

Contractor's Copy

EM SUBMISSION NO.: EME 5732014
PRESENTED: 10-17-14
ADOPTED: 10-23-14

BY THE EMERGENCY MANAGER:

Resolution Authorizing Change Order #3 to the Lockwood, Andrews & Newnam Contract for the Implementation of Water Plant Operations

The City of Flint entered into a change order #2 contract with Lockwood, Andrews & Newnam to study the feasibility and develop cost estimates for utilizing the Water Plant as a primary drinking water source in an amount not to exceed \$962,800.00 for a total contract price of \$1,133,800.00; and

Authorization is needed to enter into change order #3 to the existing contract no. 13-046A with Lockwood, Andrews & Newnam, for additional design and testing services. Additional funding in the amount of \$244,900.00 is required for a total contract price not-to-exceed \$1,378,700.00; and

These funds are made available in account in 591-536.100-801.000; and

IT RESOLVED, Appropriate City Officials are to do all things necessary to enter into change order #3 to the existing contract no. 13-046A with Lockwood, Andrews & Newnam in the amount of \$244,900.00 for a total contract price not-to-exceed \$1,378,700.00 Funding will come from the account 591-536.100-801.000.

APPROVED AS TO FORM:


Peter M. Bade, Chief Legal Officer

APPROVED AS TO FINANCE:


Jerry Ambrose, Finance Director

EM DISPOSITION:

ENACT ✓ FAIL _____

DATED 10-23-14


Darnell Earley, Emergency Manager

ORDER N _____
DATE: _____

AGREEMENT DATE: _____

NAME OF PROJECT: Implementation of Water Plant Operations

OWNER: City of Flint Utilities-Water Plant

CONTRACTOR: Lockwood, Andrews & Newnam

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENT:

Modify the scope of the contract to include additional services for additional design and testing services for the implantation upgrade at the Water Plant not to exceed an amount of \$244,900.00 for a revised total of \$1,378,700.00

CHANGES TO CONTRACT PRICE

ORIGINAL CONTRACT PRICE: \$ 171,000.00


CURRENT CONTRACT PRICE ADJUSTED
BY PREVIOUS CHANGES \$ 962,800.00

THE CONTRACT PRICE DUE TO THIS CHANGE
WILL BE INCREASED BY \$ 244,900.00

THE NEW CONTRACT PRICE DUE TO THIS CHANGE
WILL BE \$ 1,378,700.00


APPROVED:

AS TO FORM:


Peter M. Badc
CHIEF LEGAL OFFICER

ACCEPTED:

FIRM: Lockwood, Andrews & Newnam

BY: 
TITLE: Director of Engineering

ADDRESS 1 Oakbrook Terrace Ste.207
Oakbrook Terrace,IL 60181

THE CITY OF FLINT,
A MUNICIPAL CORPORATION

BY: 
Darnell Earley
EMERGENCY MANAGER



Client Additional Services Authorization

Date: 6-6-14

Project Name Flint WTP Phase II Segment I Initial Watermain Cut-in Flint WTP Ph II-Seg II - Lime Residual Disposal Flint WTP Ph II-Seg III - Electrical Improvements	Additional Services Authorization No.
Client Name City of Flint	To Project No. 130-10701-001
Subject of Additional Services	Original Contract Date 6-26-2013

Description Provide additional services for the three projects listed above associated with:

- 1- Survey Pickup and Design changes required as part of the MDEQ permitting requirements and Consent Order, (\$18,448.50)
- 2- Survey Pickup and Design Modifications with regard to Consumers Energy - FEE Strip and easement requirements at the WTP and Bray Road projects; (\$20,715.50)
- 3- Chlorine Room Delivery System Design Improvements; (\$12,950)
- 4- Construction Management Services for all above projects. (\$72,786.00)
- 5- Treatability Study at the Plant to help with Operational & Quality Issues-2 staff members for two months (\$76,000)
- 6- TTHM Report to address MDEQ issues that needs to be submitted quickly (\$24,000)
- 7- Design Assistance during Construction to help with operational issues (\$20,000)

Reason for Change 1) Modifications to the design elements were required as part of MDEQ Permitting Requirements associated with the NPDES Permit and Consent Order Issued for the WTP Operation as a full time basis. 2) Coordination and design changes associated with conflicts related to the Consumers Energy new found Fee Strip and new required easements for the new service both at the WTP and the Bray Road sites. 3) Provide design changes to address upgrades to the Chlorine delivery system at PS4 for new chlorine tanks. 4) Manage construction activities on behalf of the City with the selected contractors on all three projects. 5) Treatability study -Bench Scale Testing. 6) TTHM Report to MDEQ 7)Design Assistance.

Compensation:

☐ Will be an amount equal to _____ times Salary Cost plus reimbursable expenses, both defined in the **PROFESSIONAL SERVICES AGREEMENT**, and in addition to the compensation for **BASIC SERVICES**. Total charges for these **ADDITIONAL SERVICES** are estimated to be approximately \$_____.

☐ Will be the lump sum of \$_____ for these **ADDITIONAL SERVICES**.

☒ Other Cost plus based on current rates for a NTE amount of \$244,900.00 (use reverse if necessary)

Completion:

Current Date	6-15-14
This Extension	12 months
New Date	6-14-15

All terms and conditions of the original agreement remain in full force and effect.

Proposed By:	Lockwood, Andrews & Newnam, Inc.	
	Warren Green, PE	10-8-14
	Print Name/Title	Signature
	City of Flint	Date
Approved By	Client	
	Print Name/Title	Signature
		Date

Execute in duplicate – (1) copy to Client, (1) copy to Accounting

Completion:	Current Date	12-30-15	
	This Extension	18 months	
	New Date	7-1-17	
All terms and conditions of the original agreement remain in full force and effect.			
Proposed By:	Lockwood, Andrews & Newnam, Inc.		
	Warren Green, PE		10-6-15
Approved By	Print Name/Title	Signature	Date
	City of Flint		
	Client		
	Print Name/Title	Signature	Date
Execute in duplicate – (1) copy to Client, (1) copy to Accounting			

C-026-90